
Progress Report    10/1/14-2/28/15

Project #13-1099, Duwamish Gardens Restoration

Submitted by Ryan Larson on 02/24/2015 Accepted by Elizabeth Butler on 02/27/2015

CONTACTS

Ryan Larson

ryan.larson@tukwilawa.gov
Project Contact:City of TukwilaPrimary Sponsor:

Michael Blanton

michael.blanton@psp.wa.gov
Alt Project Contact:Lead Entity: WRIA 9 LE (King County)

Elizabeth Butler

elizabeth.butler@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/05/2013 FundingEnd Date: 04/01/2016

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $622,081.00 $622,081.00(0%) (50%) (50%)

Salmon State Projects: $949,434.00 $327,353.00 $327,353.00(76%) (26%) (26%)

Sponsor Match: $301,523.00 $301,523.00 $301,523.00(24%) (24%) (24%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$1,250,957.00 $1,250,957.00 $1,250,957.00

$0.00 

$949,434.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

AMENDMENTS

# Type Applied Date Description

 1 Cost Change The project agreement amount is increased by $170,335.47 of 2013-15 PSAR, 

$79,664.53 of 2011-13 PSAR and $80,000 sponsor match to afford cost increases 

primarily associated with the Section 106 Consultation and mitigation of impacts to 

historic and pre-historic cultural resources as outlined in the MOA (PRISM Attach. 

No. #215119).

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 4 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

Yes The City is still in the process of obtaining final 

construction permits but failure to obtain them may 

further delay the start of construction.  In addition, 

the City has completed a final project estimate and 

determined that available project construction 

funding is approximately $250,000 short of what is 

needed.

2 of 4 Describe the work accomplished during this reporting 

period.

The final plans, specifications, and project estimate 

were completed and a Memorandum of 

Understanding was approved by the consulting 

parties as part of a Corps of Engineers Nationwide 

Permit.

3 of 4 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 4 Tell us about work planned for the next reporting period. The City plans to complete the permitting process, 

advertise and award a construciton contract, and 

begin construction of the project.

RCO Project Number: 13-1099 February  27, 2015 Page: 1



MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Applied for Permits 06/03/2013 X

Project Start 12/05/2013 X

Cultural Resources Complete 07/01/2014 X 02/12/2015 A Memorandum of 

Agreement between the 

Consulting Parties was 

approved February 12, 2015.

Permits Complete 07/01/2014 X 03/13/2015 The Army Corps Nationwide 

Permit was delayed due to 

issues related to the now 

completed Cultural 

Resources investigation

Final Design to RCO 07/31/2014 Attach final design as 

described in Manual 18 

Appendix D-3 and 

design report to PRISM.

X 10/31/2014 Completed and uploaded to 

Prism

Landowner Agreement to RCO 08/01/2014 DNR Right of Entry. X 03/13/2015 DNR waiting on issuance of 

Army Corps Nationwide 

Permit

Bid Awarded/Contractor Hired 08/01/2014 X 04/01/2015 Waiting on final permits and 

additional project funding

Restoration Started 09/01/2014 X 05/01/2015 Waiting on final permits and 

additional project funding

Progress Report Submitted 10/01/2014 X

Annual Project Billing 12/31/2014 X All eligible design funds have 

been submitted

Progress Report Submitted 02/28/2015 X

Progress Report Submitted 06/30/2015

Progress Report Submitted 12/31/2015

Stewardship Plan to RCO 02/01/2016

Progress Report Submitted 06/30/2016

RCO Final Inspection 12/01/2016

Funding Acknowl Sign Posted 12/01/2016

Restoration Complete 12/01/2016

Final Design to RCO 12/30/2016 As Builts As described in 

Appendix D-4.

Progress Report Submitted 12/31/2016

Final Report in PRISM 06/30/2017

Agreement End Date 06/30/2017 End of Agreement; all 

expenditures must be 

incurred by this date.

Final Billing to RCO 08/30/2017
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PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Dredge/Fill Permit [Section 

10/404 or 404]

09/30/2013 Underway.

Building Permit 01/31/2014 Demolition Permit will be aquired by 

contractor following completion of 

Army Corps permit

Endangered Species Act 

Compliance [ESA]

09/30/2013 A determination will be made as part 

of the Section 404 permit

SEPA 09/30/2013 4/16/2014 4/16/2016 E13-15 SEPA review will be initiated following 

development of 30% plans

Hydraulics Project Approval 

[HPA]

09/30/2013 5/28/2014 5/27/2019 Permit will be acquired after 90% 

plans have been completed

Cultural Assessment [Section 

106]

04/08/2013 2/23/2015 MOA Approved 2/12/15

Clear & Grade Permit 09/30/2013 Tukwila Public Works determined that 

a permit will not be required

Aquatic Lands Use Authorization 09/30/2013 DNR waiting on issuance of Army 

Corps Nationwide Permit prior to 

signing easement

Permit Questions

Answer DescriptionAnswerQuestion#

Per the approved MOA, the City is required to 

salvage selected materials from the Farmhouse and 

Barn, have onsite monitoring for cultural resources, 

excavate areas of the site in shallow lifts, perform an 

inventory of historic structures within the area, and 

conduct additional research and interviews on the 

history of the Ray/Casino site

YesAny additional mitigation requirements? If so, please 

describe.

1 of 4

NoAre there any additional permits required? If so, please 

describe.

2 of 4

The City has completed the Cultural Resorces 

review and have a signed Memorandum of 

Agreement between the Consulting Parties

Tell us about your progress with securing your permits or 

ESA consultation.

3 of 4

NoDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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